INTERREG V-B Adriatic-lonian ADRION Programme 2014-2020
Second Call for Proposal - Priority Axis 2

Application Form

PART A - Project summary

Project identification

Programme priority 2) Sustainable Region

Promote the sustainable valorisation and
preservation of natural and cultural
heritage as growth assets in the
Adriatic-lonian area

Programme priority specific objective

Project acronym ADRILINK

Project title I/i\l(‘i;i/?lgia(Landscape Interpretation
Project number 1108

Name of the lead partner organisation in original language Comune di Jesi

Name of the lead partner organisation in English Municipality of Jesi

Project duration 30 months 0 days

Start date 01.02.2020

End date 31.07.2022

A.1 Project summary

Please give a short overview of the project and describe the common challenge of the Programme area you are jointly tackling in
your project. Within the selected Programme priority specific objective, please clearly specify the Specific Objective and the
topic(s) addressed by the project; in case the project addresses two Topics, please provide a sound justification. Please also
describe the overall objective of the project and the expected change your project will make to the current situation; the main
outputs you will produce and who will benefit from them; the approach you plan to take and why is transnational approach
needed; what is new/original about it?

ADRION area is well-established tourism destination with intensive short summer season, but limited tourism in other parts of
the year. However, potentials for developing all year tourism destinations are many and natural, cultural, historical heritage sites
and local realities can play an important role: this is the main project challenge.

ADRILINK general objective is to promote Landscape Tourism in Adriatic Region through the creation of a network of Landscape
Interpretation Centres, conceived as nodal points of selected thematic paths and routes, digitally connected through an ICT
platform, ensuring the integrated management of tourist services, fostering innovative solutions. The project provides new
models of sustainable tourism management aimed at reducing tourism seasonality through the valorization of natural and
cultural landscapes as common assets that can be visited throughout the year.

By promoting activities for valorising European natural and cultural heritage as key layer of human well-being, the project
contributes to strengthen the Adriatic Region Identity as unique touristic destination. It is conceived as a "Community-Based
Project" where the community is the key actor in “thinking/rethinking” its own landscape, using different interpretative keys as
history and arts, culture, crafts, paths and traditions, tipicality in order to rebuild its own past, understand the present and plan
the future as well.

ADRILINK's main outputs are: (1) Establishment of Adriatic Network for Tourism on Landscape; (2) a Common Sustainable
Strategy for Adriatic Landscape Destination System; (3) a System of new Adriatic itineraries and roots based on the
interpretation of Landscape; (4)a Digital platform and app for Adriatic Tourism;(5 )10 LICs equipped with smart technologies
applications and innovative ICT solutions;(6) Organization of “Landscape Days” as unique integrated circuit-event along the
Adriatic Region.
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PART B - Project partners

Project partners overview

Partner Abbreviat |Total ERDF/IPAII Legal
No. Partner ID [Partner name ion budget Total budget Country Status
1 11773 Municipality of Jesi JESI 316 596.10 372 466.00 ITALIA public
2 11774 CORILAv- Consortium for Managing Research Activities in CORILA 14435057 169 824.20 ITALIA public
the Venice Lagoon
3 11775 Albanian Development Fund ADF 208 348.60 245 116.00 ALBANIA public
. o o BOSNIA AND .
4 11776 City of Gradiska Gradiska |172453.10 202 886.00 HERZEGOVINA public
M NP BOSNIA AND .
5 11777 PUBLIC INSTITUTION NATIONAL PARK , SUTJESKA' Sutjeska 139 891.30 164 578.00 HERZEGOVINA public
6 11778 Early Chl|dh00.d.EdL'JcatI0n, Social Policy and Sports Agency [O.P.A.K.P. 186 867.40 219 844.00 EAAAAA (ELLADA) public
of Serres Municipality A
S . MOSCENIC ;
7 11779 Municipality Moscenicka Draga KA DRAGA 162 705.30 191 418.00 HRVATSKA public
8 11780 Vrsar Tourist Board TZO Vrsar |201 865.22 237 488.50 HRVATSKA public
9 11781 Tourist Organization of Sremska Mitrovica mgffffa 169 445.80 199 348.00 SERBIA public
10 11782 Development centre Murska Sobota RC MS 209 348.20 246 292.00 SLOVENIJA public
11 11783 Municipality of Tepelene TEPELENE 136 158.10 160 186.00 ALBANIA public
Associated partners overview
;a:)rtner Partner ID |Partner name Associated to Partner ID Country
12 11784 Marche Region 11773 ITALIA
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Work Package: Implementation

WP No. WP Title WP start month WP end month WP budget

DESIGNING GUIDELINES
FOR DEVELOPING

T1 LANDSCAPE Feb-2020 Dec-2020 250 423.00
INTERPRETATION
CENTER

CORILA - Consortium for Managing Research Activities in the

WP responsible partner Venice Lagoon

Partner involvement

Name: Municipality of Jesi
Role: LP

Name: CORILA - Consortium for Managing Research Activities in
the Venice Lagoon
Role: PP

Name: Albanian Development Fund
Role: PP

Name: City of GradiSka
Role: PP

Name: PUBLIC INSTITUTION NATIONAL PARK ,SUTJESKA"
Role: PP

Name: Early Childhood Education, Social Policy and Sports

PENTIRES [elEe Agency of Serres Municipality

Role: PP

Name: Municipality Moscenicka Draga
Role: PP

Name: Vrsar Tourist Board

Role: PP

Name: Tourist Organization of Sremska Mitrovica
Role: PP

Name: Development centre Murska Sobota
Role: PP

Name: Municipality of Tepelene

Role: PP

Summary description and objectives of the work package including explanation of how many partners will be involved. Please
clearly describe the role and tasks of each involved partner.

This work package aims at designing a common methodology for the development and implementation of the Landscape
Interpretation Centres (LICs) by firstly analyzing the existing situation in terms of resources, peculiarities and territorial strengths
and bottlenecks creating the needed knowledge for promoting thematic tourism through the digitalization / distribution of
respective content. It also aims at identifying relevant good practices at local, regional, national and international level, extracting
proper benchmarks from those successful cases and evaluating project participants against them, so as to define their
performance and competences in terms of promoting thematic tourism, providing thus useful directions and stimulus for
improvements [A.T1.1/A.T1.2]. The present work package is organized in activities oriented toward the achievement of specific
sub-objectives: (i) analysis and mapping of the Adriatic-lonian landscapes with a deepening on the case studies
features/peculiarities [A.T1.1]; (ii) development and strengthen of local capacities about landscape valorization/preservation
through the implementation of local “Landscape Days Initiatives [A.T1.2]; (iii) creation of a experts’ panel on landscape able of
promoting and carry out innovative solutions [A.T1.3]; (iv) development of a common methodology, and related guideline, for
the implementation of LICs based on the citizens/stakeholders’ needed and perceptions [A. T1.4]; (v) mapping of relevant
stakeholders [A.T1.1]. The activities will be coordinated by CORILA with the cooperation of all partners by mean of the T&S Group
[A.M.5]. All outputs will be included in a Web Platform [A.T1.3] in terms of contents and digital maps. Additionally, an
Transnational Conference on Landscape [A.T1.3] will be organized in the Venice lagoon to share the results achieved during the
activities [A.T1.1] and [A.T1.2.].
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Main outputs

Please describe the project main outputs that will be delivered based on the activities carried out in this work package. For each
project main output a Programme output indicator should be chosen. Please note that they need to have the same

measurement unit.

Description of

Programme
indicator to

Project main outputs the project main |which the project|Quantity Delivery date
outputs main outputs
contributes
This output aims at
systematizing all
initiatives already
carry on by each
single PPs on the COI_2 Increase in
"Landscape" issue, |expected number of
1.2 Organization of by organizing a visits to supported 5000.0006.2020

“Landscape Days” [public events on
landscape in order
to increase the
number of tourists
on the cultural and
natural sites of each
PPS

sites of cultural and
natural heritage and
attractions

Target groups per main outputs

Who will use the main outputs

local public authority

regional public authority

infrastructure and (public) service provider
interest groups including NGOs

higher education and research

education/training centre and school

SME

International organisation under national law
International organisation under inter-national law
General public

Target groups: how will you involve target groups (and other
stakeholders) in the development of the project main outputs?

Stakeholders involvement is a key aspect of Adri-Link project.
They are part of the process analysis (firstly) [A.T1.1/T1.2/T2.1]
providing data, inputs and knowledge needed to implement LIC
Projects [A.T2.2/T2.3/T2.4]. They also will be involved as active
economic players, promoters or facilitators interested in
concrete implementation and management of the LICs also
through coordinated public-private partnerships. Basically the
target groups will include sectorial experts, local entities and
administration (Majors, councilors and technicians), scientific
institution and researchers, local enterprises of the touristic,
cultural and food sectors, coordinators of the public and
private-sector organisations, Governmental institutions,
Tourism-oriented non-governmental organizations. With regard
to this WP1, targets groups will be involved in the analysis
phase [A.T1.1] by inviting them to the Local Capacity Building
events on “Landscape” [A.t1.2] that will be organized in each
case study area and to the Transnational Conference on
Landscape [A.T1.5] that will be held in the Venice lagoon area.
Education/training centres and schools, research institutes will
be also involved in this two activities. The targets groups will
contribute by providing data, information and experiences
about the case study area for supporting the development of
the "Guidelines for implementation of a landscape
interpretation centres by a partecipative approach" [D.T1.4.1].
The involvement of Infrastructure and public service providers
will be very useful for the implementation of the deliverable
D.T1.1.3. This WP will help fostering new job opportunities and
new businesses, encouraging innovation and innovative
services for tourism. For this reason Smes and start ups are
also important target stakeholder that will be involved mainly in
AT1.2/AT1.3/AT1.4. International organizations/institutions
are directly involved as final beneficiaries of project outputs
and results.
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Durability and transferability of main outputs

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

The outputs and deliverables achieved with activities
T1.1/T1.2/T1.3/T1.4 will be easily used, transferred and applied
also by other interested cities and communities not directly
involved in the project application. An online DB of best cases
[DT1.1.2] will be available on the platform and easily accessible
to all web users as well as the training material coming from
the results of the "Landscape Days" [D.T1.2.1/DT1.2.1/DT1.2.3].
Thanks to the “Landscape Days" we expect to reach about 5.000
visits (500 tourists per each PP Location). Moreover a detailed
Benchmarking Report on Landscape Tourism Development and
Opportunities will be implemented in ENG for strengthening
the usability and the consultation at international level. Finally,
the definition of a common ADRILINK methodology for
implementing Landscape Interpretation Centres wil be the
major expected output of the WP. In order to ensure its
applicability and usefulness, such model will be developed
upon on a deep benchmarking analysis on the best cases
collected with A.T1.1/DT1.1.2. The Methodology will be duly
explained in the digital book "Guidelines for implementation a
landscape interpretation centres by a partecipative approach"
[D.T1.4.1] built produced by PP2, thank their extremely high
knowledge and competences on planning landscape. The
methodology will be tested (WP2) by each partner and it will be
launched at international level in order to be used and
implemented by other possible "Landscape Lovers"
Communities. At this scope, an International Conference
[A.T1.3] will be organized for presenting the guideline and
spreading project results out of the current partnership.
International Organizations (ADRION Programme MA/JS, other
ETC Programmes MAs, EU Institutions, UNEP/MAP, Adriatic
Fora) will be invited to partecipate. Having an institutional role
across EU they guarantee a high level of project transferability
and replicability on different contexts across EU.

How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg. institutional structures, financial sources etc.)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.

After the end of the project,
DT1.1.1/1.1.2/1.1.3/1.1.4/1.1.5/1.4.1 will remain important tools
for other Cities and/or Organizations interested to capitalize
the results of the Adri-Link project. These deliverables will be
tested by each partner for planning and implementing the LICs.
Methodology, designed by PP2, will be approved by the T&S
Group during the Il Steering Committee and after will be tested
by each Link-labs locally. After, both documents will be
uploaded on the project platform and they will be easily
downloadable by possible users, even after the end of the
project. The management of the platform will be on charge of
LP, but all PPs are responsible for updating and for the
dissemination of project deliverable. At this scope, each partner
will dedicate human and financial resources in order increase
the popularity of the Adri-link network and of the platform as
well. The O.T1.2 is dedicated to this scope. Basically, the main
objective of each single Adri-Link Partner is to increase the
number of tourists in the pilot areas by offering "emotional
experiences" along thematic routes which are able to offer an
innovative interpretation of the Adriatic landscapes . This is the
real reason which will assure a strong durability of the project
results. Indeed, We could say that a "win - win" approach will
guarantee a strong involvement of each partner within the
network and also after the project finalization.

Please describe activities and deliverables within the work package

Activity number Activity title

Activity start month

Activity end month [Activity budget

ASSESSING
EXPERIENCES, BEST
PRACTICES AND
MAPPING KEY -
STAKEHOLDERS

Activity T1.1 Feb-2020

Sep-2020 87 531.00
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The activity A1.1 will aim at Assessing existent Experiences, collecting Best practices and Mapping Key - Stakeholder. CORILA
(PP2) will coordinate the research. Each Partner will be responsible for implementing the research about tourism related
elements in its own country, while CORILA will perform an analysis of Landscape valorization best practices. The research activity
and the assessment process will be targeted to: -Define Cultural and Natural Resources: -Analyse Geomorphology and Transport
Infrastructure and Assessment of local ICT status: -Collection of Best Practices on the Promotion of Landscape and Tourism:
-Stakeholder analysis and Maps in each region and city partner. A benchmarking of the good practice selected and synthesis of
results will be implemented by CORILA in a final report, including data processing, analysis and presentation of the results.

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

Deliverable T1.1.1

Reports about the
Definition of Cultural
and Natural Resources.

Reports about the
Definition of Cultural
and Natural Resources
one for each
participating area
referring to the analysis
of the resources and the
identification and
collection of relevant
contentin the
participating areas. This
Report will be very
useful to support the
development of
thematic itineraries and
the Landscape map
production [A.T2.2].
Reports will include:
(i)Analysis of cultural
and natural assets in
each participating
region; (ii) Identification
and collection of
relevant content (in
digitised form) in each
participating region that
could be used in the
project's
implementation. (iii)
Content processing and
adjustments. Reports
will be written in the
local language of each
partner. A dedicated
summary chapter will be
provided in English.

10.00

Sep-2020
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Deliverable T1.1.2

Assessment of best
Initiatives and good
practices promoting
Thematic Tourism.

An Assessment of
Initiatives promoting
Thematic Tourism in the
participating areas will
be implemented, with
focus on cultural, sport
and gastronomic
tourism as well as on
the use of Information
and Communication
Technologies, including
the use of mobile
applications and social
media applications, for
the promotion of
Thematic Tourism.
Reports will include the
Identification of Good
Practices on the
Promotion of Thematic
Tourism produced
through investigation at
local and international
level by each project
beneficiary. Assesment
will include: collection of
good practices,
codification, analysis,
categorisation;
Identification of
initiatives promoting
thematic tourism in the
participating
regions.Reports will be
written in the local
language of each
partner. Each PP should
select 5 Best Practices at
least for a total number
of 50 cases. A Database
of best cases collected
will be available on the
ADRI LINK platform. A
dedicated summary
chapter will be provided
in English.

50.00

Sep-2020
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Deliverable T1.1.3

Reports on the
Geomorphology,
Transport Infrastructure
(accessibility) and ICT
status (connectivity).

Reports on the
Geomorphology,
Transport Infrastructure
and ICT status for each
participating area
presenting and
analysing the areas'
characteristics,
identifying GIS-related
content including
information about the
transport infrastructure
(accessibility) as well as
the ICT status
(connectivity) in each
area in order to define
the potential of
communication
networks. The Report
will include : (i) Present
and analysis of the
region’s geographic
characteristics; (ii)
Analysis of the
transportation
infrastructure in each
participating region; (iii)
Identification of GIS-
related available content
in each participating
region; (iv)Assessment
of local ICT status and
identification of local
capabilities. Reports will
be written in the local
language of each
partner. A dedicated
summary chapter will be
provided in English.

10.00

Sep-2020
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Deliverable T1.1.4

Stakeholder Analysis for
each Region/City partner

The Stakeholder
Analysis concretely will
produce a reasoned
map of all relevant
stakeholder to be
involved in the process
of project
implementation. It aims
at detecting the key
actors who can play a
priority role in reaching
the project goals.
Basically, the report will
map and analyse the
"categories of interest"
to be involved in the
Labs activities for
designing the LICs. The
report will: (i) organize
the different key actors
with respect to their
engagement in the
different phases of the
project (i) Identify the
role that each
stakeholder can play in
the LICs implementation
(iii) Developing an
effective strategies of
management, based on
their needs and their
potential impacts on the
project implementation;
Reports will be written in
the local language of
each partner. A
dedicated summary
chapter will be provided

in English.

1.00

Sep-2020
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Deliverable T1.1.5

Benchmarking Report
on Landscape Tourism
Development and
Opportunities

Benchmarking Analysis
including data from all
project beneficiaries and
the respective areas.
Benchmarking analysis
will be also completed
with a SWOT analisys
aimed at highlighting the
point of
strengthen/weakness
opportunities/threatens
[SWOT ANLYSIS] for
developing an Adriatic
Network of Landscape
Destinations. It will be a
useful document for
developing the LIC
Guideline [A.T1.4]
Benchmarking should
answer: - What are
benchmark’s partners
doing that we are not
doing? - What can we
do to achieve similar
and still better results?
-How can be used
partner results in order
to develop our Strategy
for LIC implementation?
- What is the best way to
do? It will be in English
and will be coordinate
by CORILA with the
support of all partners.
All partner will translate
itin their local
languages.

1.00

Sep-2020

Activity number Activity title Activity start month |Activity end month |Activity budget
ORGANIZATION OF THE
Activity T1.2 INITIATIVE “ADRIATIC Feb-2020 Dec-2020 75181.00

LANDSCAPE DAYS”

Activity T1.2 aims at organizing the Adriatic Landscape Days where a common format of 10 dedicated Capacity Building Seminars
(one for each Adri-Link Community) will be organized in order to create at Adriatic level a "shared vision" of " landscape "and to
promote landscape as “engine” of local development for Med/Adriatic-lonian economy. Each seminar will be structured in 2
phases: (i) in-depth study with the involvement of speakers and experts; (ii) an open and participative discussion involving
participants. This format will be used to create a fertile ground on which to build the contents of LICs and to support the
establishment of LINK Labs. The "days of the Landscape", can also be joint with cultural events, food and wine events,
exhibitions and anything else related to the theme of "landscape". The coordination of the entire initiative is in charge of CORILA.
PPs are responsible for the implementation and organization of a capacity building seminar in their respective area

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date
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Deliverable T1.2.1

Full Program of the
“Adriatic Landscape
Days”

The Adriatic Landscape
days will be organized
one in each
territory/Region. The
events will have the
same structure based
on the format produced
inthe DT1.2.2. The
initiatives will foresee 3
main moments: (i)
plenary conference in
which landscape
experts/researchers/ope
rators will introduce
themes of discussion; (ii)
3 thematic tables in
which will be discussed
the local landscape
aspects related to
natural, cultural and
food and culture
elements; (iii)
participatory mapping to
represent the spatial
knowledge of local
communities about the
themes of discussion. In
parallel are also
foreseen cultural events,
food and wine events,
exhibitions related to
the theme of
"landscape". This
landscape days will have
the main objective to
bring citizens and
tourists to visit the
cultural and natural
heritage of each partner
as well as to sustain the
implementation of the
pilot actions. We expect
to reach 5.000 visits
totally (500 per each PP
location). Basically the
initiative aims at
valorized systemically
and transnationally the
initiatives already
organized by each
partner locally.

10.00

May-2020

Deliverable T1.2.2

Format of Capacity
Building (Methodology)

Operative format to
organize the Capacity
Building events. The
format will be composed
of: (i) guidelines where
the phase of the events
will be shortly described
in terms of phases
contents, objectives,
timing and material that
must be used; (ii)
available material
description and
utilization; (iii) cluster of
“stakeholders” that must
be present at the event

1.00

May-2020
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Deliverable T1.2.3

Training Material,
Papers, Pictures, Key
Advises

Ad hoc material will be
produced to realize the
events and as a product
of the events. Before the
events each local
partner that will
implement the action
will be provided with: (i)
power point template
for conference
presentation; (ii) table
for participatory
mapping; (iii) a template
to collect information
from participants. After
the events will
produced: (i) pictures; (ii)
advertising poster; (iii)
events program; (iv) list
of participants; (v) event
minute.

10.00

May-2020

Activity number Activity title Activity start month |Activity end month |Activity budget
ORGANIZATION OF |
- TRANSNATIONAL
Activity T1.3 CONEERENCE ON Apr-2020 Nov-2020 37 590.00
“LANDSCAPE"

Landscapes provide a large number of functions, services and benefits to communities. The conference will explore the
possibility to carry on a new interpretation of landscape: what should future landscapes look like? What types of decision-making
processes and knowledge are needed to guide change and future management? How can we negotiate between local
stakeholders and external interests and expertise? As example some specific topics will be debated: (i) World Heritage and the
changing inter-relationship between tangible and intangible; (ii) Landscape and its social, economic, cultural and ecological
approaches; (iii) Landscape types (designed, organically evolved and associative cultural landscapes) and their sustainability and
role in tourism; (iv) Planning and managing landscapes including Cultural Ecosystem Services; (v) Individual and social
well-being;vi) Innovative technologies applied in traveling. The conference will be organized in the Venice lagoon area by CORILA

(PP2),

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

Deliverable T1.3.1

Program of the
Conference and Report
on the final Results/Key
Advices

The | International
Conference that will be
hosted in Venice (Italy,
PP2). Target groups:
Representatives of Local
and National
Institutions, Scientists
and researchers, Experts
and Landscape
Planners, Associations,
Touristic Associations
and agencies, private
sector and all relevant
stakeholders, will be
invited to participate in
such conference. The
Report will include
pictures, papers,
key-advices, minutes
and each other relevant
information and
documentation
concerning the event.

1.00

Nov-2020

Activity number

Activity title

Activity start month

Activity end month

Activity budget

Activity T1.4

GUIDELINES FOR
IMPLEMENTING a
LANDSCAPE
INTERPRETATION
CENTRE BY
PARTICIPATIVE
APPROACHES

Jun-2020

Dec-2020

50 121.00
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territorial context.

Aim of the activity is to construct useful Guidelines for implementing the Landscape Interpretation Centers (LIC) based on a
common methodology. The construction of the guidelines will follow a bottom-up methodology by involving pilot areas’ local
communities through a participative approach. In each pilot area, a specific event for the collection of point of views and
information will be organized. The information collected during the “participative” events will be elaborated and intersected with
the analysis of the best-practices and of local and regional characteristics in order to identify some base criteria and
key-elements for the LICs structuring. Furthermore, a methodology for the LICs contents communication will be also produced
based on the information collected during the local meetings. The Guidelines will be easily exportable and applicable in other

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

Deliverable T1.4.1

ADRI-LINK Guidelines for
implementing
Landscape
Interpretation Centre

Report containing a
common methodology
for LICs structuring both
in terms of contents and
usability. The Guidelines
will be organized in two
parts: (i) process
description and main
phases. In this section
will be explained the
theoretical approach
identified for the LICs
development and the
main phases that
constitutes the
approach; (ii) operative
step-by-step guideline
for the LICs
development. In this
section the approach
and phases will be
declined into operative
actions for the
development of LICs
including also the
information, skills and
material/tools that must
be used in each phase.
The guidelines will be
addressed to local
administrations and
operators that aims at
implementing the LICs.
The guidelines will be in
a paper formatand a in
a digital format.

1.00

Dec-2020

Work Package: Implementation

NETWORK (ADRI-LINK)

WP No. WP Title WP start month WP end month WP budget
IMPLEMENTATION of
LICs and
ESTABLISHMENT of the
T2 ADRIATIC LANDSCAPE | >€P-2020 Dec-2021 479 893.50
INTERPRETATION
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WP responsible partner Vrsar Tourist Board

Partner involvement

Name: Municipality of Jesi
Role: LP

Name: CORILA - Consortium for Managing Research Activities in
the Venice Lagoon
Role: PP

Name: Albanian Development Fund
Role: PP

Name: City of GradiSka
Role: PP

Name: PUBLIC INSTITUTION NATIONAL PARK , SUTJESKA"
Role: PP

Name: Early Childhood Education, Social Policy and Sports

FeITEnErs mveliEe Agency of Serres Municipality

Role: PP

Name: Municipality Moscenicka Draga
Role: PP

Name: Vrsar Tourist Board

Role: PP

Name: Tourist Organization of Sremska Mitrovica
Role: PP

Name: Development centre Murska Sobota
Role: PP

Name: Municipality of Tepelene

Role: PP

Summary description and objectives of the work package including explanation of how many partners will be involved. Please
clearly describe the role and tasks of each involved partner.

The WP main objective is to implement one Landscape Interpretation Centre in each pilot area while, at the main time, hopping a
LICs network able to promote the Adriatic-lonian Landscape through an integrated and innovative methodology. The work
package will be organized in different activities that, starting from the collection of information, visions and expectation at local
level through the establishment of the 10 LINk-Labs [A.T2.1], will elaborate site specific thematic itineraries and landscape maps
[A.T2.2] that will be part of each LIC. This activities will be in coordinated by PP8, LP and PP2 . Each PPs will responsible locally for
the collection of information from local stakeholders, for the final project of each pilot LIC. The LICs projects will be organized in
specific sections: (i) LIC technical design; (ii) LIC thematic strategy; (iii) LIC implementation guidelines; (iv) thematic routes; (v)
management of the LIC building process; (vi) LICs Network implementation.
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Main outputs

Please describe the project main outputs that will be delivered based on the activities carried out in this work package. For each

project main output a Programme output indicator should be chosen. Please note that they need to have the same

measurement unit.

Description of

Programme
indicator to

Project main outputs the project main |which the project|Quantity Delivery date
outputs main outputs
contributes
The network will
support the
cooperation among
each LINK-Labs and
will allow an
Establishment of homogeneous (?fl—sicbl)ﬁrt’\elgmber
2.1 Adrla_tlc Network for |mplementa_t|on of transnational 1.00109.2021
Tourism on the LICs, which are ;
Landscape the nodal cooperation
infrastructural point networks
of a Innovative
Adriatic Network for
Tourism on
Landscape
An innovative
system of
tourist-information
services functional COl 2 Increase in
A System of new to promote Adriatic expected number of
Adriatic itineraries  [Region as a unique visli)ts to supported
T2.2 and roots based on [tourist destination sites of cuIEc)LE)raI and 5000.00]09.2021
the interpretation of [able to natural heritage and
Landscape. simultaneously offer attractions g
art, nature, culture,
flavors, aromas and
emotions in one big
"landscape".
Plans will be the
final main output of
the LINK - Labs and
must contain in OI_6c.1_2.Number
detail the al oftstrat<a|g|es and
. action plans
723 D Fews for Lty el ene develoged in the 10.00/09.2021

Implementation

narrative contents
for the LIC
implementation
(who?, what?,
when?, where?
How?)

field of natural and
cultural heritage
and tourism

Target groups per main outputs

Who will use the main outputs

SME

local public authority
sectoral agency

infrastructure and (public) service provider
interest groups including NGOs
higher education and research
education/training centre and school

International organisation under national law
International organisation under inter-national law
General public
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Target groups: how will you involve target groups (and other
stakeholders) in the development of the project main outputs?

For successful of the WP (and of the project lastly) extremely
important will be the contribute of local stakeholders such as
representatives of surrounding municipalities, tourism
associations, private companies, private sector, NGOs and
other important associations that deal with the promotion of
the entire territory. They will be directly involved to the project
implementation thank to the ADRI-Link Labs. All stakeholder
will be committed by the "Stakeholder Agreement" [D.T2.1.1].
At least, 40 co-design workshops (4 For each Adri-Link
Communities) will be organized at local level. The co-design
workshops will be participated by around 15/20 stakeholders,
selected on the basis of their ability to influence the process
and of their interest in the LIC implementation. The
Involvement of stakeholders will be lead by the results achieved
with the stakeholder analysis carried out with A.T1.1. They will
also contribute to the development of the A.T2.2 and A.T2.3.
Three representatives of each LINK-Labs (totally 30) will also
sign, during the Il Transnational Conference [A.T2.5], the
Transnational Protocol of Cooperation [D.T2.5.1], which will
state the modality of working and sharing information between
the stakeholders of each Link LAB through the digital platform
for [AT.3.1]. International Organizations (ADRION Programme
MA/JS, other ETC Programmes MAs, EU Institutions, UNEP/MAP,
Adriatic Fora) will be invited to partecipate at AT2.5. Having an
institutional role across EU they guarantee a high level of
project transferability and replicability on different contexts
across EU.

Durability and transferability of main outputs

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

The Establishment of a Landscape Interpretation Network for
the valorisation of natural and cultural resources and for
sustain an integrated Tourism offer in the Adriatic and lonian
regions is the most relevant output of the WP2. The
establishment of 10 LINK-Labs and the following
implementation of a transnational Network on landscape (WP2)
will assure the durability of the achieved outputs also after the
project implementation. The LINK-Labs will be a new common
instrument for sharing problems, ideas, and finding sustainable
measures and innovative solutions for landscape protection
and promotion. This new bottom up approach will be
guarantee the entire and full involvement of all stakeholders in
the finalization of the process and in the subsequent
implementation of the actions/measures included in the ten LIC
Projects. Each LINK-Labs will be officially formalized with a
stakeholder agreement [D.T2.1.1] in which all common intents,
objectives and vision will be duly declared and described. In
each agreement all involved stakeholders will commit
themselves to guarantee adequate resources (human,
intellectual e and financial) for the durability of the LABs also
after the end of the project life. Furthermore each PPs will be
responsible for sustaining the ADRI-LINK Transnational
Network through awareness raising actions on “landscape” role
in the promotion of touristic (minor) destinations. The main aim
of the Network will be to grow up including always more and
more affiliated partners [outside of the partnership] able to
implement their own local LICs. The Network will involve during
the project activities all relevant Touristic Institutions, private
players and other existing networks throughout the Adriatic
and lonian Sea Basins by requiring them to join the ADRI-LINK
project and promoting actions regarding the education,
information and consciousness of the development and
promotion of touristic destinations.
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How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg. institutional structures, financial sources etc.)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.

The ADRI-LINK network will continue to promote accessible and
sustainable tourism and to demonstrate proofs of barriers
lifting, produced within the project’s lifetime, to European level
and worldwide. Thanks to the network will be possible to
widespread the achieved results by ADRILINK Project. The main
aim of the Project is create a stable link between territories,
people and communities in order to develop an innovative
model of interpretation of tourism based on "landscape" as
resource to be promoted. The ADRI-LINK Partners will sign a
Transnational Protocol of Cooperation during the |l
Transnational conference organized in Rieka. This Protocol will
statute the long term durability of cooperation within the
consortium, with the main aim of accelerate the transferibility
of the results and to enlarge the network at Mediterranean
Level. Potentially each single city or community, interested to
be partner in the network could go in, with a local project on
landscape interpretation. It could become a nodal point of the
network (building a new LIC) or simply being a Point of INterest
along the tematich route. Regarding the implementation of
each LIC and the management over the time, the analysis and
elaboration of BUSINESS AND MANAGEMENT MODEL for
ADRI-LINK outputs [A.T2.4], as operational tool to support the
implementation and the sustainability of the LIC network over
the time, will provide to public and private actors useful
information for their durable exploitation and of course for thei
replicability in other context and places.

Please describe activities and deliverables within the work package

Activity number Activity title Activity start month |Activity end month |Activity budget
. ESTABLISHMENT OF
Activity T2.1 LINK-LABS Sep-2020 Dec-2021 120 093.50

Establishment of 10 LINK-Labs (one for each partner) involving local stakeholders and promote the participation of the

institutional, economic and social territorial actors with the aim of developing the shared "vision" on the "landscape" theme and

the strategic development guidelines on which to build the Project. Link-Labs will be an innovative way of working, where

stakeholders from different sectors will work, by stimulating sustainable economy, protecting river resources and ecosystems as

well. Responsible for the coordination of each Link-Labs will be the Adri Link-Partners. Each Local LAB could be autonomously
organized in specific thematic groups fully dedicated to directly carry on the entire process of interpretation of landscape [A.T2.2
/T.2.3]. Furthermore the Adri-LINK Partners will be also responsible to manage the cooperation between each Labs in the
framework of the Adri-LInk Project. Totally 4 WS for each Labs will be organized in each Adri-link community.

Deliverable number ([Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date
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Deliverable T2.1.1

Stakeholder Agreement
for the Establishment of
LINK- LABS

The document should
be signed by each
involved stakeholder
and it will state the main
principles and objectives
of territorial
cooperation. Indeed for
successful of the
ADRILINK project,
extremely important will
be the contribute of
local stakeholders such
as representatives of
surrounding
municipalities, tourism
associations, private
companies,
environmental and
other important
associations that deal
with the promotion of
the entire territory.
Responsible of the
coordination and
management of each
Labs is the
representative of each
single PP. Labs will be
established by PP1, PP3,
PP4, PP5, PP6, PP7, PP8,
PP9, PP10, PP11. PP2 an
PP12 will support the
transnational
coordination of the Lab
network [see A.T2.5]

10.00

Nov-2020
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Deliverable T2.1.2

Local Co-design
workshops

40 Workshops (4 For
each Adri-Link
Communities) (including
minutes, presentations,
technical results and
pictures, etc.) will be
organized at local level.
The co-design
workshops will be
participated by around
15/20 stakeholders,
selected on the basis of
their ability to influence
the process and of their
interest in the LIC
implementation.
Involvement of
stakeholders will be lead
by the results achieved
with the stakeholder
analysis carried out with
A.T1.1. External
expertise will be also
selected with a public
tender in order to
support and facilitate
the coordination of the
labs and the
development of the LIC
project. The workshops
will have the main
objective of collecting all
inputs (stories,
traditions, pictures, etc.)
from the community
and finally coordinate
the design of the final
landscape interpretation
project.

40.00

Dec-2021

Activity number

Activity title

Activity start month

Activity end month

Activity budget

Activity T2.2

ELABORATION OF
THEMATIC ROUTES AND
DEFINITION OF
LANDSCAPE MAPS

Sep-2020

Sep-2021

115 000.00

The activity A.T2.2 aims at identifying specific thematic itineraries for each pilot area. The results of the analysis conduced in WPT
1 activities in terms of main cultural and natural elements, territorial strengths, best practices, ICT availability and its potential
development will be used to produce a primary version of Landscape maps with potential itineraries. These maps and itineraries
will be shared and discussed with local stakeholders during the Link-Labs activities. The results of these interactive moments will
allow the development of tailor made thematic itineraries supported by local commitment. For each pilot area will be proposed
different itineraries depending on cultural/traditional, natural and eno-gastronomic peculiarities. Innovative and digital
itineraries maps will be also produced.

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

Deliverable T2.2.1

Pilot areas Landscape
maps

Landscape maps will be
papery and digital and
will show the main
landscape’s peculiarities
in terms of natural,
cultural and social add
values. One Landscape
map for each pilot area
will be produced and
shared through
ADRI-LINK platform.

10.00

May-2021
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Deliverable T2.2.2

Pilot areas thematic
itineraries

For each pilot area will
produced a short digital
book describing one or
more thematic
itineraries. The short
books will be composed
by a descriptive part,
appealing pictures and
geographical map.

10.00

Sep-2021

Activity number Activity title Activity start month |Activity end month |Activity budget
DEFINITION OF 10 FINAL
- PLANS for "LANDSCAPE
Activity T2.3 INTERPRETATION Mar-2021 Sep-2021 91 000.00
CENTRE"

The results of previous activities will be used to develop a final Plans for LIC implementation, one for each pilot area (totally 10).
In terms of contents the LICs plan will contain information about site history, most significant natural and cultural elements,
tourism activities active stakeholders and defined itineraries. Digital and visual technology will be considered to invest in LICs
attractiveness. The 10 final LICs Plans will be constructed using the same structural approach. These LICs could be described as a
permanent exhibition about the landscape richness of each pilot area including reception and information service for visitors,
presentation of audio-visual material about the area, proposed thematic itineraries [A. T2.2] along with visual and digital
elements for learning about local skills.

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date
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Deliverable T2.3.1

Final detailed Plans for
LIC Implementation

Plans will be the final
main output of the LINK
- Labs and must contain
in detail the al technical
and narrative contents
of the LIC project,
specifying clearly all the
phases (work plan) and
the implementation
procedures (who?,
what?, when?, where?,
how?). In particular they
will have to indicate: -
The general
characteristics of the LIC
and the strategy of
implementation
(thematic developed,
objectives, expected
results, work plan and
time plan, technical
information, price list,
cost estimation, etc.); -
Technical details on the
place/building selected
to host the LIC. Each LIC,
as nodal point of the
network, should be
placed in a specific
building/room/area
easily accessible to the
tourist. The selection of
the place is part of the
analysis carry on by
each PP within the
LINK-Labs. - Cultural and
narrative contents (texts,
pictures, videos, photos,
comments, multimedia
contents) to be used for
producing the
storytelling of the
project. These content
will be used after for
creating not only each
LIC but also for the
content enrichment of
the the web/digital
platform, the app and in
the information system
implemented in WPT3. -
Detailed information on
the ICT infrastructure
and technological
application (which
technologies? which ICT
solutions?). Furthermore
a technical rendering
should be fulfilled in
order to better
understand the Layout
of the equipment and
the space exploitation. -
Detailed maps of routes
and itineraries directly
linked to the LIC. They
will necessary in order
to support the
development of the
Web/Digital Platform
and the smart phone
application.

10.00

Sep-2021

Activity number

Activity title

Activity start month

Activity end month

Activity budget
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DEFINITION OF
BUSINESS AND

Activity T2.4 MANAGEMENT MOBEL I vtar-2021 Sep-2021 96 000.00
SUSTAINABILITY OF THE

CENTRES

The action aims to promote the development of an innovative Business and Management Model for supporting the
implementation and the sustainability of the LIC network over time. A deep preventive analysis of the possible adoptable
solutions will be included in the Guideline produced as deliverable. The Guideline for LIC Management and Sustainability should
allow each partner to increase the effective of the LICS’ management and to define the best suitable model to be adopted locally.
The guideline will analyse the state of art, taking in consideration also the results achieved with activity A.T1.1 [rep.best
cases].The main goal is of finding an innovative way to manage LICs that could be for instance the application of the PPP model:
organisations coming from some public, private and civic entities/bodies which are engaged in voluntary, mutually beneficial and
innovative relations with the aim of dealing/pursuing with social goals by putting together their own resources and
competencies

Deliverable Deliverable Deliverable delivery

Deliverable number [Deliverable title description quantification date

The Guideline must
contain: (-) Detailed
analysis of the possible
management models
applicable for the LIC
implementation and
development; (ii)
identification of a
possible LIC governance
structure; (iii) possible
mode of operation and
management model : es.
(a) Schedules of open /
close, (b) Services
activated / activated (c)
internal procedures, (d)
responsibilities and staff
organization; (iv)
Development of a
Business Plan
hypothesis to be applied
for implementation and
development of the
action AT.2.4

Guideline for LIC
Deliverable T2.4.1 Management and
Sustainability

1.00|May-2021

10 Management and
Sustainability Plans will
be implemented by each
pilot partners

Management and [LP,PP3,PP4,PP5,PP6,PP
Deliverable T2.4.2 Sustainability Plans for |7,PP8,PP9,PP10,PP11]. 10.00|Sep-2021
LIC Each Plan will be

produced in original
languages and it will be
structured by following

the guideline.
Activity number Activity title Activity start month |Activity end month |Activity budget
LAUNCHING ADRIATIC
- LANDSCAPE
Activity T2.5 INTERPRETATION Apr-2021 Sep-2021 57 800.00
NETWORK

In the framework of the ADRI-LINK Project will be formally launched the Adriatic Landscape Interpretation Network. The 9
LINK-LABS will create a network that will be officially formalized throughout a Transnational Protocol of Cooperation where
modalities of working and sharing results will be duly clarified. The Protocol will be signed by each LINK PPs + 3 key stakeholders
of each LINK-Lab during the (Il) Transnational Conference organized in Rieka (Croatia) by PP8 in cooperation with PP7, PP2, and
LA. During the conference will be also introduce and present the 9 Final Project of LICs developed in the framework of action
A.T.2.3/A.T.2.4 and will be publically launched the WP3. International experts, policy makers, scientist and researchers and
representative form EU, National, Regional and Local institutions will be invited to participate in Conference.

Deliverable Deliverable Deliverable delivery

Deliverable number |Deliverable title description quantification date
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Deliverable T2.5.1

Transnational Protocol
of Cooperation

The document will be
signed by each A-LINK
Partner plus 3 local
Key-Stakeholder, as
Representatives of each
LINK-LABS. The protocol,
based upon principles of
good cooperation and
sharing results, will state
the modality of working
and sharing information
between the
stakeholders of each
Link LAB throughout the
digital platform for
[AT.3.1]

1.00

Sep-2021

Deliverable T2.5.2

(Il) TRANSNATIONAL
CONFERENCE on
Landscape

Reports including
agenda, minutes,
presentation, list of
attends, pictures, etc.
This is the 2nd high-level
international event. It
will be attended by
relevant policy makers
(national/regional/Local),
experts on climate
change, Macro regional
strategies governing
board, representatives
of NGOs, Environmental
Associations,
International Forums
(e.g. Forum of Adriatic
and lonian Cities)
thematic and
international networks.
A networking session
with other similar
projects will be
organized in order to
foster a European and
national dialogue on the
Landscape, Tourism,
Cultural Heritage, in
order to contribute to
the implementation of
innovative Adriatic and
lonian approaches

1.00

Sep-2021

Work Package: Implementation

WP No. WP Title WP start month WP end month WP budget
IMPLEMENTATION OF
THE ICT
T3 INFRASTRUCTURE TO Mar-2021 Jul-2022 1205 023.00
SUPPORT LICS
NETWORK
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WP responsible partner Municipality of Jesi

Partner involvement

Name: Municipality of Jesi
Role: LP

Name: Albanian Development Fund
Role: PP

Name: City of GradiSka
Role: PP

Name: PUBLIC INSTITUTION NATIONAL PARK ,SUTJESKA"
Role: PP

Name: Early Childhood Education, Social Policy and Sports
Agency of Serres Municipality

Partners involved Role: PP
Name: Municipality Moscenicka Draga
Role: PP
Name: Vrsar Tourist Board
Role: PP
Name: Tourist Organization of Sremska Mitrovica
Role: PP
Name: Development centre Murska Sobota
Role: PP
Name: Municipality of Tepelene
Role: PP

Summary description and objectives of the work package including explanation of how many partners will be involved. Please
clearly describe the role and tasks of each involved partner.

The context of this work package is to design and develop a technological infrastructure for supporting the LICs network and the
thematic routes produced in the framework of WP3. The ICT infrastructure consist on: (i) A web-GIS/Digital Platform [A.3.1]; (ii) La
ndscape Route App for augmented reality [A.T3.2]; (iii) Interactive corners and Digital and virtual technologies for equipping each
LIC [A.T3.3]. WP3 will be developed in three phases. The first phase will start in the very beginning of the project and will be
targeted to work on the definition of functional and technical requirements of the Web-GIS/Digital platform: (i) Definition of the
functional and technical requirements of the platform; (ii) Consultation with local/regional/national stakeholders; (iii) Finalisation
of the requirements. The second phase will run in parallel with the WP3 development and will be targeted to mainly work on the
design and development of the Web-GIS Platform. Development of the project's Web-GIS platform which will include digitised
content regarding natural and cultural resources of the areas of all project beneficiaries, GIS information including transport
infrastructure information, mobile applications and social media applications within the frame of promoting the LICs network
and all thematic routes created in the framework of WP3. Furthermore, content will be multilingual in order to increase
accessibility and usability for more end-users. The third final phase will be targeted to implement the Landscape route App
[A.T3.2] and to technologically equip each LIC [A.T3.3] and to create an Integrated Tourist Card: “Landscape Lovers” [A.T3.4]. The
Digital Platform and the “Landscape Lovers” Card will be launched during the Il International Conference that will be held in Jesi.
[A.T3.4]
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Main outputs

Please describe the project main outputs that will be delivered based on the activities carried out in this work package. For each

project main output a Programme output indicator should be chosen. Please note that they need to have the same

measurement unit.

Programme
Description of indicator to
Project main outputs the project main |which the project|Quantity Delivery date
outputs main outputs
contributes
The digital platform
will allow access to
the thematic
itineraries
gl e COI_2 Increase in
through the
Digital platform and |networking of LICs. expected number of
gital platiorr . g visits to supported
T3.1 app for Adriatic It will provide sites of cultural and 5000.00|07.2022
Tourism detailed mformapon natural heritage and
on the naturalistic, .
attractions
cultural, food and
wine resources
identified during the
assessment phase
[WPT1] and wi
Each LIC will be
equipped [A.T3.3]
with a technological
10 LICs equipped infrastructure
with sma?t PP (Multimedia Panels, Ol_6c.1._3 Number
technologies 3D Videos of small scale
T3.2 R : ! investments and 10.00]107.2022
applications and info-totems) and demonstration
Innovative ICT linked to the iect
solutions network by the projects
smart phone app
and Digital Platform
[A.T3.1/T3.2]
The development of
a common strategy
and consequently
the implementation [OI_6c.1_2 Number
Common of a multi-service of strategies and
Sustainable Strategy |card "Landscape action plans
T3.3 for Adriatic Lovers" will developed in the 1.00]|07.2022
Landscape contribute to to field of natural and
Destination System. [strengthen the cultural heritage
Adriatic Brand as a |and tourism
unique and
integrated Tourism
Destination System.
Target groups per main outputs
® Jlocal public authority
® regional public authority
® national public authority
® sectoral agency
® infrastructure and (public) service provider
. . ® interest groups including NGOs
Who will use the main outputs ® higher education and research
® education/training centre and school
® SME
® International organisation under national law
® International organisation under inter-national law
® General public
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Target groups: how will you involve target groups (and other
stakeholders) in the development of the project main outputs?

The main target groups for WPT3 and its expected outputs are
local and regional public authorities, as well as sectoral
agencies working in the tourism sector. Of course Tourists are
also an important stakeholder to which the T3 outputs and
deliverables are addressed. Particularly, both outputs of WP T3
(“Digital Platform and app for Adriatic Tourism” and “10 LICs
equipped with smart technologies applications and Innovative
ICT solutions”)are relevant instruments for public authorities
and tourists at the same time. These outputs are important for
matching the offer (local authorities and touristic operators)
with the demand (tourists). A second essential target group to
be involved in the development of WP T3 outputs are the key
players of the private sector: private investors, SMEs, cultural
and tourism associations, tourist agencies, private capitals,
innovative start ups. They will assure the sustainability of the
LICs (locally) and the possibility to define an innovative way of
managing LICs expanding also the possibility to replicate LICs
model in other cities and territories. National Autorithies will be
another relevant stakeholder that will be involved with regard
to the the 3rd output "CSS for Adriatic Landscape Destination
System" during the Ill Transnational Conference hosted in Italy
[D.T3.5.1]. The document will statute a concerted priorities and
strategies for transferibility of project results outside the
territories of the project and after the end of the project as well.
Finally Educational/training centres and schools, General public
(Citizens and families) are also potential target users that are
secondarily involved and reached by the project. Each PPs will
organize local initiatives within the Local Link Labs to introduce
to them LICs and the main WP deliverables. International
Organizations (ADRION Programme MA/JS, other ETC
Programmes MAs, EU Institutions, UNEP/MAP, Adriatic Fora)
will be invited to participate AT3.5.

Durability and transferability of main outputs

How will the project ensure that the project outputs are
applicable and replicable by other
organisations/regions/countries outside of the current
partnership? Please describe to what extent it will be possible
to transfer the outputs to other
organisations/regions/countries outside of the current
partnership.

The Dgt Platform and the App implementation (as common
pilot action) will be important tools for other cities interested to
link the landscape network. The results, data and information
included in the platform will provide other
organizations/regions/cities/communities with a very advanced
tool for managing their local resources and implemented their
LIC to be connected to the network. To support this process of
dissemination, a specific section of the digital platform will be
developed. DGT Platform will be easily scalable and updatable.
Each possible Cities/organisations/regions/countries outside of
the current partnership can became part of the network
following the similar process of LIC implementation that the
project ADRI-LINK will design. This process of affiliation will be
also make stronger by the implementation of the “Landscape
Lover” multiservice card [A.T3.3]. Furthermore the development
of a Common Sustainable Strategy for Adriatic Landscape
Destination System will accelerate the process of creating a
unique and integrated destination system on Landscape
Tourism in Adriatic Region. The Strategy will define the modality
for future cooperation between different country partners in
order to guarantee the sustainability and the enlargement of
the network and of the "Landscape Lovers Community". The
Strategy will also define the modality on how to support to
spread of the Adriatic Brand as Unique Touristic Destination
System. Thanks to these tools and outputs we expect an
increase of 5000 in the number of tourists in the project
locations (about 500 visits in more per each PP location).
Indeed, the Platform, as unique environment, will be the main
tool for taking information about landscapes, destinations,
tourist offers, itineraries and routes to be explored.

Page 72 of 206




How will the project main outputs be further used once the
project has been finalised? Please describe concrete measures
(including eg. institutional structures, financial sources etc.)
taken during and after project implementation to ensure the
durability of the project main outputs. If relevant, please
explain who will be responsible and/or the owner of the output.

The implementation of the DGT Platform will be an important
assurance for the durability of the WP outputs. The Platform
will stay in public domain and continually updated for at least 5
years after project’s closure by the Leader PP and all PPs of the
ADRI-LINK Network; basically the LP will take care of the
coordination and maintenance of the Platform whilst all
partners will update their specific sections autonomously. This
will enable transfer of project results to parties outside the
project even after its end. It will include all deliverables of the
project and it will be a useful tool both for all cities interested to
enter in the network and for tourists that can pick up
information about itineraries and organized their personal
routes. Furthermore the implementation of app for
smart-phone and table will easily strengthen the durability of
the output, being very easy to download and install. Finally The
creation of 10 Pllot Landscape Interpretation Centres will
evaluate, re-shape and promote, more appealingly, the
historical& natural assets, creating synergies with the cultural
and tourist sectors as well as the inhabitants.The innovative
pilot project actions (AR Technology), realized within WPT3
,presenting interactive corners&Virtual routes, will leave
tangible and long-standing results in the locations selected, that
will be in place also after the project ends and will link together
the people of these countries, reinforcing local “ownership” of
project outputs. Pilot sites will be maintained by the respective
partners.

Please describe activities and deliverables within the work package

Activity number Activity title Activity start month |Activity end month |Activity budget
IMPLEMENTATION OF A

Activity T3.1 WEB-GIS/DIGITAL May-2021 Jul-2022 168 703.00
PLATFORM

The Web Platform will provide all the information related to landscape thematic routes (including POI, places, main events, etc.)
developed in WP3. Through the Platform will be possible to browse the landscape maps and find the information related to each
single LIC. It will be a good example of a real co-creation platform: the web becomes a “place” where to share information about
landscapes, new routes and knowledge and create new communities as well. Contents will be multilingual in order to increase
accessibility and usability for more end-users. Social media (FB, Istagram) applications and pages will integrated in the Platform
aiming at increasing accessibility through the use of new communication technologies. Finally a user survey will be launched by
each LINK-Lab in order to measure the friendliness, the usability and flexibility of the platform. It will be translated in all project

languages (plus English).

Deliverable number [Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

The manual will include
all the information for
implementing the
platform. Basically will
be included all

Deliverable T3.1.1

Manual for the
development and
implementation of
Digital Platform
Implementation

functional and technical
requirements for the
digital platform, and will
support also partners in
effectively using it. It will
provide also information
on how to collect and
upload contents,
information and how to
update the platform.

1.00

Jul-2021
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Deliverable T3.1.2

Survey Result Report

Survey will be launched
by each LINK-Lab in
order to measure the
friendliness, the usability
and flexibility of the
platform. The format
will. The standard
format will be produced
by T&S Board. All Pilot
PPs will fulfill it within
their communities and
collect the surveys filled
in. Results will included
in a final English report
coordinated by the LP.

1.00

Mar-2022

Activity number Activity title Activity start month |Activity end month |Activity budget
LANDSCAPE ROUTE
Activity T3.2 AEELICSITON (517 Mar-2021 Jul-2022 84 352.00

SMARTPHONE and
TABLET

The “LANDSCAPE ROUTE” Mobile application will be integrated with the digital platform and will allow to increase furtherly the
accessibility for users, tourists and travellers through the use of new communication technologies. The App will be promoting
the LIC network and the respective products (natural, historical, cultural, enogastronomic, etc.) and landscape routes of
participating areas. Moreover, throughout the Augmented Reality application, it will make it possible to discover information on
a new level - getting 3D animations from printed flyers. Users may see a live view of the world surrounding them, augmented
with digital annotations, graphics and other information superimposed upon it, simply pointing their device in the direction of an
item of interest. The LA will be responsible for the technological development of the app. Content will be provided by each PP

with a specific report

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date
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Deliverable T3.2.1

APP “Landscape Routes”

It supports users in
planning routes and
points of interest,
thanks to the possibility
of the augmented
reality. Its functional and
technical specifications
will be defined along
with the specifications of
the platform. Basically,
the app will route users
from their current
location to a preferred
point of interest (POI) by
usually displaying a map
of the surrounding area.
Furthermore it will allow
them to have seamless
and ubiquitous access to
travel-related
information during their
visiting experience,
which will be presented
in a multimedia-rich
way. At the same time,
location sensing
capabilities of mobile
devices will facilitate
filtering of the travel
information in order to
be tailored to the
travellers’ needs and
wants. Also, the app
may incorporate search
facilities to locate and
receive information
regarding places, topics,
or exhibits of interest;
and bookmarking which
allows users to add
locations to an ad-hoc
generated itinerary in
order to better plan,
manage, and share
leisure experience.
Pointing the device in
the direction of an item
of interest, the system
augments the output
with additional
information about the
environment. The extra
information can vary
from names of buildings
visible on a city skyline,
or information related to
the points of interest; to
real-time notifications
regarding location or
time dependent events
(e.g. menu discounts in
restaurants).

1.00

Mar-2022
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Deliverable T3.2.2

APP Content report

The developed APP shall
include all touristic
information. Each
partner will provide a
detailed content report
(totally 10) including all
information (pictures,
texts, pictures, stories)
regarding its own LICs
and territories. Each
Report is implemented
in Double Language.

10.00

Jul-2022

Activity number Activity title Activity start month |Activity end month |Activity budget
IMPLEMENTATION OF
VIRTUAL ROUTES by

Activity T3.3 MEEE O MBLEIAIE0E |pn - g Jul-2022 686 863.00

DIDACTIC Panels AND
INFO-SYSTEM WITHIN
THE LICS

Each selected LIC will be equipped with multimedia panelling, smart 3D technologies and with interactive totems in order to
drive tourist in interpreting landscape throughout multimedia paths, projections and sound effects. Once in, Tourists shall be
fully immersed in a virtual travel across the interpretation of landscape, exploring it with all five senses. Furthermore, short films
in 3D animation will be realized, thanks to which digital interpretations will strengthen the interaction with the storytelling. Films
and contents will be the direct result of the information collected during the co-laboratories for the landscape organized in each
partner area during WP3. The 3D technology will allow visitors a complete sensorial immersion in the most fascinating
landscapes. Furthermore, the information system will be completed with the installation of interactive corners and/or info-totem
thank to which it will be possible to access to the main touristic information.

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

Deliverable T3.3.1

Multimedia Panelling
and Virtual Technology
Solutions

Virtual technology will
be used to equip each
LIC and to create an
interactive storytelling
for travelling through
the thematic landscape
promoted by each single
LINK-Lab. The
Interactive storytelling
will be also
implemented through
the spatial movement of
the user in the virtual
environment, so that
his/her position towards
certain points of interest
triggers corresponding
parts of the story. 10
Multimedia Project will
be implemented (1 for
each LIC).

10.00

Jul-2022

Deliverable T3.3.2

Interactive corners

Interactive corners
(touch screen / 30 totally
/ 3 for each PP) thanks
to which it is possible to
access the main info
related to the LIC. They
will be replicated in the
main points of interest
selected by each
partner. These corners
will consist of Interactive
Touch Screens placed
internally or externally
in the main POls along
the thematic route.

30.00

Jul-2022

Activity number Activity title Activity start month |Activity end month |Activity budget
DEVELOPMENT of THE
Activity T3.4 "LANDSCAPE LOVERS”  |Jan-2022 Jul-2022 120 502.00

MULTI-SERVICE CARD
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The action develops an innovative tourism product, networking the various LICs and creating the "Adriatic Landscape Routes"
offer. In order to launch the "Landscape Lovers" Card each PP will develop commercial agreements [D.T3.3] with local
stakeholder (public and private) in order to guarantee the development of potential services within the card. The premise is,
obviously, to think of a Multi-Service Card. The “Landscape Lovers” Card will be a tourist & travel card which includes free public
transports, free entry to LICs or discounts at tourist affiliated attractions including museums, tours, restaurants, hotels, shops,
events tickets and more. The first 20.000 cards will be given for free. They will be introduced in the market to test the
correspondence of the tourist offer. It is expected that at least 3.000 cards per PPs will be subscribed. Subsequently the end of
the project, in order to guarantee the sustainability of the project, the card will be sold at a market price.

Deliverable number

Deliverable title

Deliverable
description

Deliverable

quantification

Deliverable delivery
date

Deliverable T3.4.1

“Landscape Lovers” Card

The “Landscape Lovers”
Card will enable users to
free access to the LICs in
the network as well as at
a vastly reduced cost.
The card could also offer
discounts or free
admission to museums
and tourist attractions
and discount deals in
restaurants and hotels.
Basically the card will
allow to download the
application [D.T3.2.1]
and to have a free
entrance in each LIC
affiliated. Regarding the
annexed services and
discounts will depend
from each Local
Commercial Agreement
[D.T3.4.3] that each
partner will implement
with their local
stakeholder (public and
private). “ Landscape
Lovers " card can be: (1)
Activated and used on
the move, through a
mobile phone (or a
tablet) in which a Digital
Wallet application is
installed; (2) Activated
offline and used on the
move. It can be
purchased locally from
affiliated partners
(shops, restaurants,
touristic information)
and then activated (or
loaded) on the Digital
Wallet of the mobile
device. Promotionally,
the Card, used together
with the App [A.T3.2],
could offer to the users
a richer experience and
possibility to access to
different services.
Particularly, it could be
possible to implement a
sort of "rewarding
mechanism" defined
within the commercial
protocols stipulated with
the local affiliated
partners and applied to
the suggested
itineraries. Basically the
tourist could "trace" his
passage, making the
mobile phone interact
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with the identified point
of interest and collect
consequently virtual
points [coins] to be used
for possible discounts
and buys. Moreover, the
use of social networks
could transform the
landscape routes into
authentic "experiential
routes", for which the
virtual card would act as
a catalyst, facilitating the
matching between
demand and response,
and acting as
"Landscape Lovers"
Community developer
and multiplier.

Deliverable T3.4.2

Affiliate Program Format

The Affiliate Program
Format will be
developed by the T&S
Group of the project. It
will include all
commercial conditions
and requirements to be
complied in order to
become an Affiliate
Partner and to have the
possibility to promote its
own services by mean of
the "Landscape Lovers"
Card. As potential
partners will be directly
involved many possible
service providers such
as touristic agencies,
food sector, mobility
sector [car rental, Public
Transport, bicycles,
metro tickets, taxy]
cultural associations,
museums, restaurant,
hotels [HO.RE.CA
sector].

1.00

Jul-2022

Deliverable T3.4.3

Affiliate Agreement duly
signed by each PPs with
local private
stakeholders

The Affiliate Agreement
contains the complete
terms and conditions
between PPs and local
partners which decide to
support the
implementation of the
Landscape Lovers” Card.
The Agreement will
statute the commercial
conditions defined
within the Affiliate
Program [possible
discounts and services
included in the card].
The affiliate will provide
annexed services to the
Card directly targeted to
card users.

10.00

Jul-2022

Activity number Activity title Activity start month |Activity end month |Activity budget
LAUNCHING COMMON
SUSTAINABLE STRATEGY

Activity T3.5 for ADRIATIC Mar-2022 Jul-2022 144 603.00
LANDSCAPE

DESTINATION SYSTEM
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The action aims at developing an Integrated Common Strategy for enhancing the tourism in the Adriatic Region by considering
the landscape as a most important driver for the economic growth. The project will allow tourists to visit different landscapes
and exploring different thematic routes (marine, rural, urban, cultural, natural, enogastronomic), contributing to strengthening
the Adriatic Brand as a unique and integrated Tourist Destination System. The Adriatic Landscape will be the "link" with which
each territory will fit into the tourism development strategy, enhancing its heritage made of culture, traditions, history and
resources. Having a common vision will also make it possible to maximize investments and start entrepreneurial development
processes in the Adriatic Region, facilitating the process of social and cultural integration as well. The Common Strategy will be
launched within the Ill Transnational Conference hosted in Jesi.

Deliverable number

Deliverable title

Deliverable
description

Deliverable
quantification

Deliverable delivery
date

Deliverable T3.5.1

Program of the
Conference and Report
on the final Results/Key
Advices

The Il International
Conference that will be
hosted in Jesi (Italy, PP1).
Target groups:
Representatives of Local
and National
Institutions, Scientists
and researchers, Experts
and Planners,
Associations, Touristic
Associations and
agencies, private sector
and all relevant
stakeholders, will be
invited to participate in
such conference. The
Report will include
pictures, papers,
key-advices, minutes
and each other relevant
information and
documentation
concerning the event.

1.00

Jul-2022
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Deliverable T3.5.2

COMMON SUSTAINABLE
STRATEGY FOR ADRIATIC
LANDSCAPE
DESTINATION SYSTEM

The Strategy will be the
policy tool for
coordinating, during and
after the end of the
project, the consortium
in the implementation of
an integrated touristic
offer in the Adriatic
Region. The Strategy will
be officially signed by
each ADRI-LINK PPs (as
representative of local
community) during a
public ceremony
organized during the Ill
Transnational
Conference. It will set
common priorities and
objectives for 2030
perfectly aligned with
the Strategy of Adriatic
Macroregion and with
the EU strategy on
tourism and with the EU
Landscape Convention.
The Strategy will define
also the modality for
future cooperation
between different
country partners in
order to guarantee the
sustainability and the
enlargement of the
network and of the
"Landscape Lovers
Community". The
Strategy will also define
the modality on how to
support to spread of the
Adriatic Brand as Unique
Touristic Destination
System.

1.00

Jul-2022
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